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Radiogram No. 6961u   Form 24 for 08/10/2011 
КОБ1, КОБ2 LOOP CONDITION ASSESSMENT. ATTITUDE CONTROL THRUSTER [ДО] INHIBIT  

GMT CREW ACTIVITY  

06:00-06:10 CDR, FE-4, 
FE-5, FE-6 Morning Inspection  

06:00-06:10 FE-1 Morning Inspection SM ПСС [Caution & Warning Panel] Test  
06:00-06:20 FE-3 HRF Urine Sample Collection Subject 

06:10-06:40 FE-1, FE-4, 
FE-5 Post-sleep 

06:10-07:05 FE-6 BREAKFAST 
06:10-07:10 CDR SPRUT-2 Experiment Run by CDR. Tagup with specialists (S-band)  
06:20-06:25 FE-3 HRF Blood Sample Insertion into MELFI 
06:25-06:55 FE-3 Post-sleep 

06:40-07:30 FE-1, FE-4, 
FE-5 BREAKFAST 

06:55-07:05 FE-3 HRF Refrigerated Centrifuge Setup 
07:05-07:25 FE-3 HRF Blood Sample Draw Subject 
07:05-07:20 FE-6 HRF Blood Draw Operator 
07:10-07:45 CDR BREAKFAST 
07:20-07:45 FE-6 Post-sleep 
07:25-07:35 FE-3 Post-sleep 

07:30-07:45 FE-1, FE-4, 
FE-5 Work Prep 

07:35-07:45 FE-3 HRF Refrigerated Centrifuge Configure 
07:45-08:10 . Daily Planning Conference (S-band) 
08:10-08:55 CDR Post-sleep 
08:10-08:30 FE-6 Work Prep 
08:15-08:20 FE-3 HRF Refrigerated Centrifuge Spin Terminate 
08:15-08:30 FE-5 Flight Director / ISS Crew Tagup 
08:15-09:20 FE-1 PNEUMOCARD. Experiment Ops. Tagup with specialists (S-band)  
08:20-08:30 FE-3 Nutrition and Repository Blood Sample Insertion into MELFI 
08:30-08:35 FE-6 ISSAC Window Shutter Open 
08:30-09:20 FE-3 BREAKFAST 
08:30-08:55 FE-5 Acoustic Dosimeter Stow 
08:35-08:45 FE-6 CIR Alignment Guide Installation 
08:40-09:55 FE-4 Physical Exercise (TVIS), Day 2  
08:45-09:00 FE-6 UMS Validation Preparation 
08:55-09:15 CDR Work Prep 
08:55-09:25 FE-5 Emergency Egress Guidance System (EEGS) Decal Installation 
09:00-09:30 FE-6 UMS Validation Segment 3 
09:15-09:20 CDR PLANTS-2. Payload Status Check  
09:20-09:30 FE-3 FIR Photo/Video Setup 
09:20-09:30 FE-1 BAR. Terminate Pyren Charge 
09:25-10:55 CDR Physical Exercise (VELO), Day 1 
09:25-09:50 FE-5 Environmental Health System (EHS) - CSA-O2 Calibration 
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09:30-09:45 FE-3 FIR Rack Doors Open 
09:35-10:50 FE-6 Physical Exercise (ARED)  
09:45-09:50 FE-3 LMM (Light Microscopy Module) Rotation 
09:50-10:00 FE-3 LMM Removal 
09:55-10:55 FE-5 Physical Exercise (CEVIS)  
09:55-11:55 FE-1, FE-4 BAR Experiment. Tagup with specialists (S-band)  
10:00-10:10 FE-3 BIO Removal 
10:10-10:55 FE-3 LMM Lens Configuration 
10:50-11:20 FE-6 UMS Validation Segment 4 
10:55-12:25 FE-5 Physical Exercise (ARED)  
10:55-11:10 FE-3 PACE Sample Mixing 

10:55-12:55 CDR КОБ1, КОБ2 Loop Condition Assessment. Tagup with specialists (S-band + 
VHF)  

11:10-12:25 FE-3 PACE Sample Installation 
11:20-12:20 FE-6 Photo/TV - video survey of ISS internal volume 
11:55-12:55 FE-1 Physical Exercise (VELO), Day 1  
11:55-12:35 FE-4 24-hour ECG (termination)  
12:20-12:55 FE-6 UMS Validation Segment 5 
12:25-12:30 FE-5 Super Sensitive HDTV Zoom Lens Setup for Night View 
12:25-12:35 FE-3 LMM Rotation To Operational Position 
12:30-12:40 FE-5 Super Sensitive HDTV Zoom Lens Night View Recording from Cupola 
12:35-12:50 FE-4 Verify ИП-1 sensor positions  
12:35-12:50 FE-3 FIR Rack Doors Close 
12:40-12:45 FE-5 Super Sensitive HDTV deactivation after recording 
12:50-13:05 FE-5 Private Medical Conference 

12:55-13:55 
CDR, FE-1, 
FE-4, FE-3, 
FE-6 

LUNCH 

13:05-14:05 FE-5 LUNCH 
13:55-14:45 FE-1 24-hour ECG (start)  
13:55-14:35 FE-6 UMS Validation Segment 6 
13:55-14:10 FE-4 Routine Maintenance of SM Rodnik Tank Valves КН and КВ  

14:05-16:35 CDR КОБ1, КОБ2 Loop Condition Assessment. Tagup with specialists (S-band + 
VHF)  

14:05-14:15 FE-5 Glove Box (MSG) Activation 

14:10-15:10 FE-4 Installation of Mass Meter Platform fasteners. Tagup with specialists when 
possible (S-band + VHF)  

14:10-14:25 FE-3 HRF Blood Collection Hardware Stowage 
14:15-14:35 FE-5 SHERE. Hardware Activation 
14:35-14:50 FE-5 SHERE. Kit Unstow 
14:35-14:40 FE-6 CGBA-5 Status Check 
14:40-14:55 FE-3 Demate ICS Power Cable  
14:40-14:55 FE-6 Private Psychological Conference 
14:45-16:15 FE-1 Physical Exercise (ARED)  
14:50-16:30 FE-5 SHERE Hardware Dry Run 
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14:55-15:10 FE-3 Private Psychological Conference 
15:05-15:35 FE-6 UMS Validation Segment 7 
15:10-15:25 FE-3 Private Medical Conference 
15:25-15:35 FE-3 PAO Hardware Setup 
15:30-15:50 FE-4 IMS Update  
15:35-15:45 FE-3, FE-6 Crew Prep for PAO 
15:45-16:05 FE-3, FE-6 PAO Event 
15:50-16:20 FE-4 INTERACTION Experiment Ops (FE4)  
16:05-16:15 FE-3 PAO Hardware Deactivation 
16:05-16:20 FE-6 UMS Validation Conclude 
16:15-17:45 FE-3 Physical Exercise (ARED)  
16:20-16:30 FE-6 Validation Sample MELFI Insertion 
16:20-17:00 FE-4 СОЖ Maintenance  
16:30-17:45 FE-6 Physical Exercise (CEVIS)  
16:30-17:00 FE-1 Installation of jumper cable for FGB СД1-7 (А2) light  
16:30-16:45 FE-5 SHERE. Equipment Stow 
16:45-16:50 FE-5 SHERE. Data transfer 
16:50-18:35 FE-5 Progress 411 US Item Unpack 

17:00-17:30 CDR, FE-1, 
FE-4 

ISS-MCC TV: TV greetings.  
То=16:54, Т1, Т2, Т3 from СПП  

17:30-17:45 FE-4 Evening Work Prep 
17:30-18:30 CDR Physical Exercise (TVIS), Day 1  

17:30-18:00 FE-1 Preparation steps for FGB ЦВ-1 and ЦВ-2 Fans Remove and Replace 
Clear cargo from panels  

17:45-18:55 FE-4 Physical Exercise (ARED)  
17:45-18:45 FE-3 Physical Exercise (CEVIS)  
17:45-18:00 FE-6 Private Medical Conference 
18:00-19:00 FE-1 FGB СОТР (TCS) ЦВ-1 and ЦВ-2 Fans R&R  
18:00-18:45 FE-6 SDRM Hardware setup 
18:30-18:55 CDR Evening Work Prep 
18:35-18:50 FE-5 SHERE Experiment Power Down 
18:45-18:55 FE-3, FE-6 Evening Work Prep 
18:50-18:55 FE-5 Glove Box (MSG) Powerdown 

18:55-19:20 
CDR, FE-4, 
FE-3, FE-5, 
FE-6 

Daily Planning Conference (S-band) 

19:00-19:20 FE-1 Daily Planning Conference (S-band) 
19:20-19:25 FE-3 MPC Power Up 
19:20-21:20 CDR, FE-4 Pre-sleep  
19:20-19:30 FE-1, FE-5 Evening Work Prep 
19:20-19:30 FE-6 Urine Monitoring System Water Flush 
19:25-21:20 FE-3 Pre-sleep  
19:30-21:30 FE-6 Pre-sleep  
19:30-21:30 FE-1, FE-5 Pre-sleep  
21:20-21:30 CDR RELAXATION. Start SONY DCR-TRV900E Battery Charge  
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21:20-21:30 FE-4 SONOCARD Experiment Start  
21:20-21:25 FE-3 ISSAC Window Shutter Close 
21:25-21:30 FE-3 MPC Power Down 
21:30-06:00 . SLEEP  

Task List CDR, FE-1, 
FE-4 Preparation of reports for Roskosmos site  

Notes: 
1. SM Window #9 shutter opening is at crew discretion w/ Report to MCC  
2. See OSTP for references to US activities 
3. Pre-sleep ops: daily food prep, dinner, pre-sleep 
End of Radiogram 
 


